# **Merch Smart Contract**

## **Overview**

Sibling Anniversary Hoodies NFTs will be sold for 1 \$ASH at a supply of 100. There will be three phases of the drop. The first phase will be free trading on the marketplace the ability to redeem their NFT for a physical hoodie. Once redeemed, the hoodie becomes non-transferable and will transform into a new glitched design. The second phase will freeze all NFTs in their wallets in which holders can choose to redeem their NFTs for a hoodie. After redemption period, phase three, unclaimed hoodie NFTs will be transformed into another form to show that it was not redeemed.

#### Phase 1:

#### **Duration:**

30 days

### **Minting Info**

\$ASH Price = 1 \$ASH (Hard Coded)

Total Supply = 100

WL? Public Sale?

### Logistics/Roadmap

Hoodie NFT will be the blue version (non glitched).

Hoodie NFT will be tradable on the secondary market.

Hoodie NFT will be able to be redeemed for a physical hoodie on website using the redeem function.

Redeem function freezes the NFT to users wallet (non-transferable) and changes the image of the hoodie to a glitched version.

Merch Smart Contract 1

#### Phase 2:

#### **Duration:**

30 days

#### Logistics/Roadmap

Hoodie NFTs will all become non-transferable.

Hoodie NFTs will be able to be redeemed for a physical hoodie until the end of Phase 2 using the redeem function.

Redeem function freezes the NFT to users wallet (non-transferable) and changes the image of the hoodie to a glitched version.

#### Phase 3:

#### Logistics/Roadmap

Hoodie NFTs will no longer be redeemable for a physical hoodie.

Hoodie NFTs that had not be redeemed for a physical hoodie will be transformed into a 3rd special image (not blue or glitched version)

# **Project Timeline**

#### **Projected/Desired Deadline**

March 25th

### **Current Progress**

Contract: Complete

Contract Testing: In Progress

Front End: Not Started

Front End Testing: Not Started

Merch Smart Contract 2

## **Tech Details**

## **Solidity Developer Allocation**

Ricardo

## **Website Developer Allocation**

Unknown

## **Website Design and Functionality**

Unknown

# **Images**

#### Phase 1

Unknown

#### Phase 2

Unknown

#### Phase 3

Unknown

Merch Smart Contract 3